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Weekly Project Status 

Anticipated Construction for the Week of Monday, May 9, 2022 

The purpose for the document is to provide a brief update on the anticipated weekly activities on the 

construction projects occurring in the City. 

Project 22-01 – Sewer and Water Relay and Street Resurfacing 

Contractor – Jossart Brothers Inc. 

Overall Project Description – Project involves water main and services relay, sanitary lateral 
relay and storm sewer relay/construction.  Additional work includes curb and gutter repair, and 
pulverizing/milling and resurfacing the asphaltic concrete pavement. 

Weekly Update:   

 Sixth Street from Seventh Street to Lande Street – Contractor will be mobilizing on-site.

 Seventh Street from Meadow View Lane to Westwood Drive – Contractor will be mobilizing on-
site.  Water main work may start at Westwood Drive.

Project 22-14 – Commerce Drive Utility and Street Extension 

Contractor – Peters Concrete Inc. 

Overall Project Description – Project involves sanitary sewer, water main and storm sewer 
construction along with street excavation and gravel road base installation.   

Weekly Update:   

 Commerce Drive – Existing end to Rockland Road – Installation of sanitary sewer and water 
main will continue.


